Advice from an experienced hydro engineer.
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Abstract - A few thoughts for prospective hydro engineers
from an old hand.
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I. INTRODUCTION

First, | must thank Dr. Bryan Karney for the invitation to
address this class. It is an honor, and an opportunity to pass on
some wisdom gained from over 55 years working on hydro
developments both in Canada and overseas. | was fortunate to
start my engineering studies at Aberdeen University where
hydraulic model work was being undertaken for several North
of Scotland Hydro projects, and later | worked for Montreal
Engineering which had contracts to both design and operate
hydro plants in Canada and Bolivia. The work was interesting,
challenging, and at times quite exciting.

What is unique about hydro engineering is that every hydro
facility is different. No cookie-cutter designs copied from the
previous project are possible. Changing topography and
foundation conditions guarantee that there will be challenges
on every job, so you will never be bored, and thisis what kept
me interested in hydro throughout my working life. And don't
let anyone tell you that hydro is an old and mature industry,
with no new devel opments.

There are new dams such as concrete-faced rock fills, and
their use in high dams has resulted in unexpected cracking due
to the concrete face sliding down and being compressed by the
narrower valley abutment rock, producing long vertical
compression cracks at about the center of the dam. The
problem was not anticipated, so now attempts are being made
to undertake finite element modeling of the structure, a very
difficult task due to the various materials within the dam —
how does one model the interface between rock and concrete?

Figure 1 —Photo of cracking pattern at a high concrete-
faced rockfill dam in Brazil. Source - A. Marulanda.
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Another challenge is rock stability, and occasionally there
are mgjor problems, resulting in demoalition of plants and
equipment. Rock mechanics presents an on-going challenge,
particularly in hydro-fracturing, the result of excessive water
pressure within rock faults, causing the rock mass to move.
Recently this caused a large underground powerhouse in
Canada to move slightly, something that | vigorously disputed
and thought it was a physical impossibility, until 1 was shown
photos of cracks in the concrete structure.

Figure 2 — photo of destru

aRosa
power housein Boliviafrom alargerock fall.

The heart of every hydro plant is the turbine. There are
about 30 different types currently commercially available, and
more are being developed, particularly for ultra-low heads.
The selection of the appropriate type for a particular
installation is a chalenge, and occasionaly mistakes are
made, resulting in excessive cavitation and destruction of the
turbine. Now all designs are made with the help of
computational fluid dynamics, programs which require
massive computer power, and only recently has it been
possible to model the entire turbine from spira case inlet to
draft tube outlet. Previously three programs had to be used,
one for the casing and guide vanes, another for the turbine
runner, and finally one for the draft tube.

On the electrica side, the advances in equipment control
technology are so rapid, that the concepts used in the previous
hydro plant are obsolete in the next. | recently met a retired
professor of electrical engineering who mentioned that in one
year, he had to change his lecture notes three times, due to the
rapid advances being made. On every project, | advise my
clients that athough | am not an electrical engineer, | can
mention that major problems will likely be encountered due to
a lack of compatible communication between sensor and
computer, and the logic of the controls, often resulting in



delays on commissioning. The only projects where thisis not a
problem are those of Hydro Quebec, where the utility
undertakes al control design and installation work.

Figure 3 —impulse unit cavitation and erosion.

So with this short introduction, | will move on with some
concrete advice, pun intended.

I1. CHECK YOURFACTS

Before | started studies at Aberdeen University in 1948, |
obtained a summer job as an intern with the Aberdeen Harbor
Board. One of my tasks was to help with a survey of the bay at
the harbor mouth for a hydraulic model a Aberdeen
University. For about 2 weeks we steamed out on a tugboat,
the pilot would take readings on one sextant, Rob, the harbor
engineer on another and a seaman would drop a plum-line to
measure the water depth. My job was to shout out “mark”
when the pilot advised we were in position and all were ready.
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Figure 4 — Aberdeen harbor from Google Earth.
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We had been doing this for several days, until we had a
storm come through with high winds and waves. Nevertheless,
the pilot decided to go out, and we worked as best we could.
However, | noted that the seaman was aways shouting out “6
fathoms”, even with readings taken at the top of awave, and at
the bottom of a wave. Since the waves were about 10ft high, |
thought this strange, so went down on deck and asked the
seaman why the readings were all 6 fathoms, he replied “ cause
that’s al theline | got” — problem solved, and alesson learned
— keep your eyes open and check al instruments. We had to
redo al areas where the survey indicated a depth of 6 fathoms,
this time with a 10 fathom line.

Figure5—waveimpact on new eastern groin at Aberdeen
harbor, built from model study data. Sour ce — Google E.

A few months later, when at university, our class was
shown the harbor model, the wave machine, and what they
were trying to model - an extension of the breakwaters and a
new eastern groin to reduce wave heights inside the harbor.
However the professor mentioned that their first task was to
calibrate the model to see if it could replicate existing
conditions, before proceeding with changes. He indicated that
they had spent many months trying to get the model to work
without success; it just would not replicate the existing wave
pattern within the harbor during a storm. He had eventualy
concluded that there must be something wrong with the survey
of the harbor mouth, and had asked for a re-survey, the work
we had been doing. | then mentioned my experience with the
“6 fathom line” and he was astounded to learn that the re-
survey could have been wrong again.

[11. DON'T BE AFRAID OF A DIFFICULT ASSIGNMENT

After | had been with Montreal Engineering for 5 years, |
was promoted to the position of a Project Engineer.

My first assignment was the detailed design of the
complicated 6MW Maggotty River project in Jamaica. It
included amost every type of structure used in a hydro plant,
including a small concrete weir, alow level sluice, alow level
outlet, a gathering tube intake (very rare), a concrete pipe, a
steel pipe bridge over the Maggoty River, a long wood-stave
pipeline with an inverted siphon, a surge tank, a steel penstock
and finally a concrete powerhouse with a vertical axis Francis
turbine equipped with a relief valve. The conduit hydraulics



posed a magjor problem, and | suspect this was why | was
selected for the task.

4 o b Y A
Figure 6 — view of Maggoty weir and intake structure.

Harland Engineering in Scotland had been awarded a
water-to-wire contract for the supply of al powerhouse
equipment, (turbine, relief valve, generator, controls,
switchgear, crane and pumps) except for the turbine governor,
to be supplied by Woodward in the U.S.A. The contracts had
been awarded before | was appointed to the job, and made no
mention of the hydraulic issues. | quickly found out that
Harland did not know how to integrate the design of the relief
valve with the turbine and governor, so | took on this task
without fully realizing the implications. | designed the
complex interconnection using a step-by-step process
developed by G. R. Rich in his book “Hydraulic Transients’.
The mathematics required guessing the answer first, and then
working out the answer over about 15 steps, to see if your
guess agreed with the answer. If not, you had to guess again
and repeat the iteration process. The task required about 2
months of intensive work, and can now be accomplished in
seconds with a computer. | found that | was the only onein the
office who understood what | was trying to do, so | was on my
own. The manufacturers also did not understand the process,
but all was clarified when the plant was commissioned.

When | arrived at Kingston, | was met by Mr. E. Mais, the
operations Vice-President of Jamaica Public Service with
whom | had exchanged many long letters explaining the
complex hydraulics of the powerplant, since we had to install
a two-speed governor, a first for Woodward. Also we had to
convert the air vent pipe at the top of the inverted siphon to a
surge tank, to reduce the pressure surges in the pipeline. When
| arrived a the powerhouse, | spent the first two days just
looking at the governor and reading the operating manual.

The governor was a new design for the manufacturer. It
had two speeds, a rapid movement to 15% gate to obtain a
quick breakaway on the thrust bearing, and afterwards a very
slow opening rate of over 60 seconds to limit waterhammer.
For closure on detection of afault, the movement was rapid, in
less than 10 seconds, while the relief valve opened at the same
time. Norma closure was in 60 seconds, and the relief valve
did not open. The operating schematic was very complex,
covering a large drawing showing how the relief valve, speed
ball-head, pilot valves, valves, dashpots and servomotors all
interacted with one another through pipes, levers, rods and
wires. | wish | had kept a copy. We started dry tests to see if
the relief valve opened to the required calculated position on
closure of the turbine wicket gates. Unfortunately, the valve
did not open to the correct position at intermediate positions,
despite smulation of al controlsin the"wet" position.

A review of the control schematics indicated that the
shape of a stainless steel cam in the relief valve controls must
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be a fault. The cam rotated through about 90 degrees as the
wicket gates moved to full open. As the cam rotated, a small
roller lifted to move a pilot valve, which controlled the relief
valve servomotor, to a position corresponding to the required
relief valve opening. | tried rotating the cam on the shaft, but
to no avail. The shape of the roller surface on the cam had to
be modified to include an indent a about the haf load
position. Discussing the problem with the turbine erector, it
was decided to substitute a pine wood cam, to be shaped by
tria and error. We then used a file to shape the cam to the
required profile based on numerous dry tests. For the wet tests,
a hard mahogany cam was substituted, cut to 2mm. above the
pine wood profile, leaving some wood for final shaping.

The wet tests proceeded cautioudy, with the pressure
gauges marked with red tape a the design waterhammer
pressure limits. Pressure gauges were also installed at the
quarter points up the length of the penstock. They were not the
recording type, so we had inspectors sitting on the pipe,
carefully watching the gauges to see if the needle flipped past
the red line. Load rejection tests were undertaken at 5% gate
increments, and progressed very slowly since someone had to
walk up the penstock to obtain the gauge readings after every
test. The mahogany cam was carefully filed down until
pressures were dl within design limits. The turbine erector
then used the mahogany cam to shape two steel cams cut from
discarded checker plating. Both were tested and finally shaped
with a grinder. One was returned to the manufacturer as a
model for a stainless cam, installed afew months | ater.

~ Figure 7 —Maggotty relief valve dischar ge.

The plant is still operating, and in January of this year, |
received a phone cal from a consultant to advise that they
were in the process of installing a new larger penstock, and
adding another unit to the powerhouse, so | warned them
about the project hydraulics.

IV. WRITE PAPERS AND ATTEND CONFERENCES

| have always encouraged engineers to write papers and
attend conferences. At the latter, networking is very important,
the more information you exchange, the greater the chance of
encountering someone who has had similar experience from
which you can benefit, as thisincident will illustrate.

I had been working as a reviewer of a medium sized
hydro plant, and was looking at the water to wire contractor’s



second design for a 4OMW vertica axis Francis turbine-
generator. Comments on the first design had been accepted by
the contractor, and appropriate revisions made, except for one
comment on the generator rotor, where a flat steel disc was
still proposed as the connection between the generator shaft
and the rotor poles. | had questioned the selection of a disc to
support the rotor poles in the first design, based on a lack of
precedent, and a suspicion that there would be severe vibration
problems arising from the lack of rigidity between shaft and
rotor poles. Vibrations in the disc could be induced by
turbulent flow through the runner at part gate openings,
perhaps enhanced by harmonic interaction with vibrations
emanating from the space between the runner and turbine
headcover. | had no mathematical means to support my
suspicions, so al | could do was ask the contractor to provide
a precedent for the design.

The contractor did provided several precedents, but all
were for horizontal axis units, falling into two categories. One
was for high-speed generators of less than about 10MW
capacity connected to diesel units. The other category was
more appropriate, being for large slow-speed horizontal axis
bulb units. All the generators had disc plates between the shaft
and the generator rotor. The steel discs had a thickness ranging
up to about 8cm. According to the contractor, the generators
had been in operation without incident for severa years. This
data appeared to provide adequate precedent, but | was still
hesitant to approve the design concept, pointing out that there
was a vast difference in the forces acting on the disc in a
horizontal and vertical generator. However, in a water to wire
contract, the fina design decision is entirely within the
jurisdiction of the contractor, and the Owner was reluctant to
reject the design, since it would provide an open invitation to
the contractor to submit aclaim for a substantia extra.

Figure 8 —at CDA conference sitevisit to the Hydro
Quebec Grande-M er e power plant, October 2006.

A few weeks later, | was attending an international hydro
conference, and met Peter, an engineer from New Zealand.
Over a convivia repast, | mentioned the problem with the
generator design, omitting details which could identify the
project. Much to my surprise, Peter immediately mentioned
his experience with a similar design on a 60MW vertical axis
Francis unit which had been provided with a generator with a
disc-supported rotor. | was quite incredulous when Peter
proceeded to open hiswallet and extract a small piece of paper
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on which he had listed in minute handwriting, all the pertinent
details about the projects on which he had worked. The data
included name, head, capacity, unit speed, dam type, spill
capacity and so forth. After about 2 years operation, the New
Zealand rotor disc was examined in detail, and hairline fatigue
cracks were discovered around the periphery, at the junction
with the rotor pole support section. The cracks were gouged
out and repaired by welding. A year later, another inspection
revealed further cracking requiring more repairs and the rotor
disc was replaced with a standard very stiff “spider” section
fabricated from large wide-flange steel sections.

| obtained data on the project and passed it on to the
contractor, pointing out that the generator had been
manufactured by a company recently purchased by the
contractor, and therefore al data on the unit and the repairs
must be in the subsidiaries files. About a month later, a new
generator design was submitted by the contractor, with a
standard spider design based on the use of wide-flange steel
sections. | asked the contractor why, with the negative
experience with disc rotors obtained by the subsidiary, the
contractor insisted that the disc design was acceptable. The
reply was to the effect that the subsidiaries file retrieva
system was manua and not compatible with the contractor’s
new computer-based drawing retrieval system, and hence the
experience was not readily available to the designers.

Networking at the conference had paid off handsomely,
and illustrates the prime advantage of attending conferences.
In these days of cut-backs, downsizing and budget reductions,
one of the first cost cutting measures usually introduced is a
reduction in conference attendance. The vaue of networking
is often overlooked, and never taken into account — to the
detriment of the utility or consulting engineer.

V. BEPREPARED TO TRAVEL

Most hydro developments are in remote areas, so trave is
a necessity. One of my more exotic trips was to the Amazon
jungle, where | was asked to look at a possible hydro site
found by the local engineer operating a large suction dredge
working on the Yolosani River, a tributary of the Beni, and
owned by the South American Gold Company. After flying to
La Paz and settling in at the Crillon Hotel, I met Nick, ayoung
engineer who would be coming with me to the jungle. Next
day we went up to the airport and reported in a the Lloyd
Aero Boliviano counter. The clerk advised that the flight had
been cancelled since the mountain pass was fogged in. And
how did they know, by just looking out the window to the
mountains on the horizon to the far North.

Figure 9 — Author and Nick on mules, Yolosani valley.



Finaly the fog cleared and we departed. Going through
the pass, it looked as if the wings were amost touching the
mountains. After landing on a narrow grass strip, we walked
over to the camp and were shown to our bungalow. The
mining engineer, Julio, pointed out the cookhouse and his
office, and asked us over for a brief meeting before lunch. At
the meeting, we went over our itinerary for the next few days.

Two days later, we departed for the dam site, far up-river.
Apart from me, our party included Julio, Nick, a couple of
Indian helpers, and an Indian guide carrying an ancient
blunderbuss! Except for the guide, we were al mounted on
mules. | found out that the blunderbuss was loaded, so | kept
well clear of the guide. We did not seem to have any supplies,
apart from coffee and a couple of tins of peaches. Food was
not needed as | was to find out. After severa hours travel we
came to a smadl village of about 15 thatched-roof dwellings.
We entered one, the local restaurant for travelers and ordered
lunch. There was only one item on the menu, “arroz con
pollo” - chicken with rice. We were taken out back, to select
our chickens, lunch was certainly fresh, and tasted delicious.

At the next village there was an overnight rest stop, in a
large thatched-roof building with no walls. We slung out
hammocks from the posts, and again had our chicken med for
dinner.

At the village, we were taken over to visit the local store,
operated by a German till hiding from the Gestapo. All his
transactions were in gold, and he had a large collection of
mason jars full of gold dust, lining the wall behind the counter.
| asked him if he was not afraid of being robbed, and he
replied that there was only one path out to the end of the road,
aweek’sjourney on amule, so any robber would not get far.

Next morning we had a breakfast of fried eggs and
bananas. The abundance of banana trees explained the lack of
provisions. We could pluck bananas off the trees as we
traveled by on mules, and | found that there were three
species, one suitable for eating, another for boiling, and
another for frying. However, there was one tree we had to
avoid, as explained by our guide. It had a symbiotic
relationship with red fire ants, the ants being poised on the
upper branches, waiting for an anima to pass below, and
would descend in a cloud of ants onto the animal. Depending
on the animal’ s size, between 50 and 100 bites were fatal. For
humans, 25 bites would make you severely sick. The guide
would spot the tree, and pound the ground with his stick, a
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signa to the ants that there was something below, they would
fall in a cloud, the guide would shout to the next 3 persons on
the trail to gallop through before another wave of ants were
ready. The mules were well aware of the procedure, and this
was the only time they could be persuaded to move at a galop.
We waited a few minutes, and the guide would then pound the
ground again, and the process was repeated until all passed.

Figure 11 — coffeetimein a small clearing.

About 10.00am we stopped for coffee in a clearing and |
sat down on a stump. | had only been sitting for afew seconds,
when the two Indian helpers ran over, grabbed my arms, and
forcefully jerked me off the stump. Apparently | had sat down
on afire ant tree stump, and the ants were swarming all over
my trousers. Fortunately, they were flicked off before any
could bite, so | learned another lesson of lifein the jungle.

We continued on, stopping again at a village for lunch. In
the evening, we slung the hammocks which had a rain cover
and mosquito net, from some trees and we were soon quite
comfortable. Dinner was fried bananas and tinned peaches.

Early the next day we arrived at the river, and | had a
good look at the proposed site for the dam. However, it proved
quite unsuitable for a small powerplant, since the flood flow
was very large, the spillway would be expensive, rendering the
site uneconomic. So it was back to camp, whereupon Julio
announced that they had a large balsa wood raft waiting just
downstream, which would take us back in about 3 hours.
Arriving at the river bank, we stripped down to our underwear,
and stowed al belongings in waterproof bags made of flour
sacks impregnated with localy obtained gum from rubber
treas. They proved to be completely waterproof, and the ride
back was wild, especialy through the rapids, where we were
often completely submerged. Approaching one particularly
ferocious rapid, Julio advised us to hang on tightly, since the
rapids were called “Quita Cazon” — underwear stripper! The
two Indian helpers were expert rafters, and managed to get us
al back without overturning the raft. Quite an experience!

Figure 12 —rafting across the Yolosani River.



Back at camp, | told Julio what we needed was a stream
with a high head, instead of the low head Yolosani river site.
He knew of such a stream nearby, about three hours walk
through the jungle. We looked it over, it seemed suitable, and
| gave the surveyor instructions for mapping the area,
expecting this to take several months of cutting survey lines
through the dense jungle. After that, | flew back to Montreal.
So | was surprised to receive a detailed map of the site only a
few weeks later. We developed a design, estimated the cost,
and issued a report. Three months later we got a letter from
South American Gold apologizing for the mapping, it was not
correct. Apparently, the surveyor, realizing the enormity of the
work involved in cutting survey lines through the jungle,
decided to sit on arock in the middle of the river, and make a
free-hand drawing of the topography!

V1. QUESTION YOUR ADVISORS

On many hydro projects, it is now usua to have ateam of
advisors, commonly known as a “Review board”. We learned
to aways question their advice. In 1969 we started work on
the North Saskatchewan River Bighorn dam in Alberta. It had
avery difficult foundation condition with a deep buried valey
in-filled with pervious gravel. It was only due to the recent
invention of specidized excavation equipment in Italy, that
construction of the dam was possible. This new equipment
was used to construct a 0.75m wide vertical concrete wall
through pervious aluvia gravels down to impervious rock,
later connected to the dam’s earth core at the top of the wall.
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Figure 13 —three excavator sinside cut-off wall hoarding.
All work undertaken in winter.
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We had two geotechnical consultants on the project, but
unfortunately one passed away shortly after we began work, a
great loss. He was replaced with Dr. Arthur Casagrande, of
Harvard University, whom | got to know very well.

Dr. Casagrande made a fundamental change to the dam
design, joining the impervious core in the main dam to the
cofferdam core with a horizontal layer of clay, to engage a
short upstream cofferdam blanket to increase the seepage path
by a considerable margin. It proved to be the detail which
saved the dam from a possible disastrous washout. Work on
the cut-off wall was undertaken by specidist contractors, and
the low bidder was from Italy. The wall was constructed inside
a gigantic plastic building in winter, with heat provided by
propane burners. In fact it was so warm inside the building
that the Italian workers joked that they should have brought
over some grape vines.

Quiality control of the concrete being poured into the wall
proved to be ailmost impossible. The problem was the stability
of the trench wall, with small loca sloughs during concreting
causing gaps in the concrete, which were filled with pervious
wall material. The volume of concrete in each wall panel was
carefully calculated, but this data was of no use, since the
volume of a slough into the wall would match the volume of
concrete replacing the soughed material.

When the dam was filled, seepage was much larger than
expected, and the end result was a leaky wall, just what we
were trying to avoid. We had to add a gravel toe to the
downstream side to contain the seepage. From a study of the
foundation pressures, we found that the concrete wall in the
pervious foundation gravel must have a flaw, resulting in the
increased seepage. The wall was the deepest ever built at the
time, so we were pushing the design envelope considerably.
However, the seepage was contained with the gravel toe and
now is decreasing due to fine silt in the reservoir from glacia
rock flour providing an impervious coating to the river bed.

Fire Bi Dam, showi g downstream toe.

Current construction methods call for grouting of the
foundation adjacent to the wall, prior to wall trench excavation
to improve wall stability and eliminate sloughing. However,
this technique about doubles the cost, but seepage through the
wall is amost eliminated. When Bighorn was constructed,
grouting to such depths was not possible, so we had no choice.

All meetings with our consultants were held at the site,
and Dr. Casagrande would fly from Boston to Montreal, stay
overnight, and we would fly out early the next morning to
Calgary, rent a car, and drive past Banff to the site, a very



picturesque journey. Dr. Casagrande was such an eminent
engineer that his opinions were never questioned. He
mentioned this to me when returning from atrip to the site.

He opened the conversation with the remark that he
enjoyed working with the Montreal Engineering team at site. |
thanked him for the compliment, and asked why. He replied
that we always questioned his opinions, and often the resulting
discussion improved the design by some change in details.
Apparently on al other projects — and he was involved in
many — his remarks were never questioned, and implemented
without further discussion, so he had to be very cautious
before expressing any opinion, and act as his own critic! On
Bighorn, he was not afraid to express an opinion he had not
thoroughly investigated, knowing that we would look at it
from all angles to see if it would work as expected. | was
heartened to hear that our approach to consultants was
vindicated - always question their opinions!

VIl. DON'T PANIC DURING STRESSFUL TIMES

After the success of Maggotty, | was asked to work on the
Brazeau devel opment, by far the largest hydro plant ever built
by Calgary Power. In fact, for about 4 months after it started
in 1965, it had the largest powered hydro turbines in the world
a 210,000HP and 250,000HP. Currently, the record for
turbine sizeis over 1,000,000HP at Three Gorgesin China.

We pushed the envelope on the design, unfortunately in
one case, a bit too far. We had a geotechnical consultant who
had undertaken many design assignments for Calgary Power
and was deemed infalible. He had presented his design
concept for the intake which rested on over-consolidated
glacia till containing discontinuous sand lenses, at a meeting
in Montreal attended by our principles and myself, and later

sent his report.
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Figure 15 — Schematic Brazeau intake drains.

However, when | saw the report and details of the design
for the intake foundation, | was worried about the complexity
to such an extent, that | wrote a 2-page memorandum to our
Chief Civil Engineer, expressing my concerns. | was worried
by the size of a 0.45m drain from the intake, very large for
seepage flows. | could not put my finger on what was
troubling about the design, which included an impervious
blanket, a sheet-pile wall, vertical dlotted plastic drain pipes,
and a drainage gallery below the intake. Several piezometers
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were included to measure the uplift pressure at levels in the
glacial till below the intake. My instinct said something was
definitely wrong. In my memo, | discussed the risks in the
design and ended by requesting another meeting with our
geotechnical consultant. | was advised that | could not
guestion the consultant’s designs, so no meeting and my
memo ended up in the waste paper basket, but | kept my copy.

Figure 16 —intake before dewatering. Note circular sheet
steel pile cofferdam on Ieft of intake, reservoir Y full.

However, | was so worried that | requested Frank, the site
resident engineer to carefully monitor the water pressure under
the intake, a simple task, since the piezometers were
accessible by a vertical 100ft |ladder down to the gallery. | also
provided a chart showing safe, unsafe and disaster uplift water
pressures, with a note saying that | had to be advised of the
measured pressures on a daily basis. As the work progressed,
all went well. 1 had been inspecting the construction work
about every three months, flying out to Edmonton, renting a
car, and driving to the site. The daily pressure readings at the
intake showed no change, and all seemed well.

Figure 17 — Brazeau | ntake perched above powerhouse.

In November 1964 | went to site to commission the first
unit, and was met at the airport by a very worried Frank. He
told me that over the past few hours, the water pressure under



the intake had started to increase rapidly, was now over the
safe level, and if it continued at the same rate, it would reach
the disaster pressure in only 19 hours.

The reservoir in front of the intake was only at half level,
a precaution very fortunately proposed by Frank months
previously, when he understood my concerns. However, there
was no way to evacuate the water except through the turbine,
still not ready to operate since the thrust bearing was being
installed, and the task would not be completed for another few
days. During our discussions on the long drive back to the site,
we arrived at a plan to pass water through the turbine by tying
down the generator to prevent the unit from rotating, and
opening the wicket gates, something never tried in the past.

At site we had a meeting with the contractor, and the
turbine erector Hans Jensen from Dominion Engineering. We
initiated the plan after Frank and | had signed documents
taking over control of the project and absolving the contractor
and the turbine manufacturer of any responsibility and
damages. The construction camp near the powerhouse was
evacuated, and because of the danger, the only staff remaining
on site was the contractor’s superintendent, Frank and one of
his engineers, a volunteer from the survey crew to read the
pressure gauges, Hans, the plant’s chief operator Bill Maxwell
from Calgary Power and myself.

Hans was instructed to stop bearing installation and tie
down the 157MW generator by attaching wire ropes from the
generator spider to any fixed point in the powerhouse. Within
two hours the generator was laced with rope and secure. You
had to climb through the ropes to access the turbine pit, and |
didn't think the generator would rotate under any
circumstances, since Hans and Bill had done such a good job.
The wicket gates were opened to 6% and a close watch was
kept on water level in the gallery and flow in the drain. After
about three hours, and near midnight, it became evident that
the battle was being lost, and that the wicket gates would have
to be opened further. After some discussion, and over the
vociferous objections of Hans, the wicket gates were opened
to 11%. By this time the noise and vibration within the
powerhouse was indescribable - expected, since something
like 20,000 horsepower of energy was being dissipated
through the stationary turbine! The effect on the rate of water
level rise in the gallery was immediate, and it peaked within
0.3m of the gallery roof before subsiding. Within a few more
hours the headpond was empty, and the crisis was over.

What had gone wrong. A detailed examination of the
headpond upstream of the intake revealed a watertight blanket.
However, the rate of water inflow to the gallery indicated that
there must have been a direct connection to the horizontal
sand lenses within the foundation till adjacent to the intake.
Eventualy, the investigation concentrated on the sheet steel
piles beside the intake, where it was found that there was just
enough flow area within the interlocks to conduct water down
to the sand lenses, through and below the perimeter sheet steel
piling and into the gallery. Water could flow into the pile
interlocks through the vertical steel dots where the steel to
steel contact was discontinuous. The remedial work included
welding closed dl the vertical interlock slots from 3m below
grade to 1m above maximum water level, the addition of a
bentonite beneficiated blanket contact with the sheet steel
piling to 3m below grade to improve impermeability, and a
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float operated adarm in the drainage gallery. The repairs
proved successful and operate without further incident.

A few years ago | was asked to participate in a pane
discussion on emergency actions during a dam failure. All the
other panel members spoke about committees and action
approvals, consultations with the head office and so forth.
When | spoke, | summarized the measures taken during the
Brazeau failure, without identifying the project, noting the
need for immediate actions, sufficient authority to command
resources, the ability to take responsibility for the work and
someone willing to step in front to direct work without having
to refer back to any other offices. This was possible at Brazeau
due to the close relationship between consultant and client. It
is certainly not possible today with numerous agencies
responsible for various safety issues, overlapping jurisdictions,
and the inability to assume unguestioned command. Who
would be foolish enough today to say to Hans, the turbine
erector, “we just have to do it. | will type out a paper
absolving Dominion Engineering of al responsibility, you can
read it over the phone to Percy Soicher (his superior in
Montreal) and we can both signit”.

VIIl. EMBRACE NEW TECHNOLOGY

As we al know, technology is advancing rapidly. When |
started working in 1952, all we had was a slide rule, drafting
table, T-square and a few triangles for drawing. And if more
accuracy was required than could be provided by the dide
rule, then you used tables of 4-digit or books of 8-digit
logarithms. Communication was by snail-mail, telephone or
telegram. In fact, the calculating tools had not changed much
over the past 300 years, since the dlide rule was invented in
17" century after William Oughtred developed the logarithm
mathematical principlesin 1614,

Figure 18 —engineering tools, 1952.

Now, there is a multiplicity of tools, ranging from fax
machines to computers and laser printers. Communication is
instantaneous anywhere in the world with satellite phones, and
amost every engineer carries a cell phone or Blackberry.
Computation accuracy is to about 12 decima places, and
computers can undertake long complex caculations within a
few seconds. But, and this is significant, many years ago,
mentors were available, and most consulting companies



trained their new junior engineers. Also, most Canadian hydro
devel opments were described in detail in the Energy Journal
(ASCE) or the Engineering Journal (EIC) or in the
Transactions of the CEA. Hence there was a remarkable fund
of information available on hydro developments, and junior
engineers quickly learned how to design projects.

Unfortunately, none of aforementioned publications exist
today. In fact, it is difficult to obtain permission from utilities
to publish data, particularly powerplant drawings due to safety
concerns, and many prohibit publication of cost data due to
competitive issues in the current unregul ated hydro market. So
junior engineers have to find mentors, preferably within the
company, and if such are unavailable, an arrangement with an
external mentor should be devel oped.

However, back to technology. What | have learned is that
you should never use a computer program unless it has been
tested and proved reliable. This incident involved a relief
valve on aturbine similar to that at Maggotty.

The water-to-wire equipment contract was awarded to a
turbine manufacturer who advised that he was familiar with
relief valves, and had a computer program which could solve
the waterhammer problems associated with integration of the
relief valve and turbine. Waterhammer was to be limited to +/-
25%, but with the computer program, the manufacturer
advised that more precise control of the relief valve could be
attained, limiting pipe waterhammer to within +/- 15%.
Calculations of waterhammer at 25%, 50%, 75% and full load
regjection were produced on a graphical trace of pressure
versus time, and indicated that waterhammer was indeed
within the range claimed by the manufacturer.

The manufacturer’s brochures included photos of relief
valves, but what we failed to realize, was that they were old,
and that the engineers who had worked on their design had
long since retired.

Figure 19 — repaired woodstave penstock.

On commissioning the equipment, the wood stave
penstock collapsed on the first test. A detailed inspection of
the instalation indicated that there was no position detection
device on the valve, no indented cam, and the relief valve had
opened to the full open position on the first small part-load test
rejection. Discussions with the manufacturer revealed that the
hydraulics of the relief valve had been subcontracted to a
graduate in mathematics who had written a waterhammer
program. A copy of the program was obtained and perused it
in detail, where it was found that, in addition to the lack of
valve motion data, there were aso no inpu