The Blocked Access Road
George read the telegram for the second time: “ Access road to powerhouse blocked with massive
landslide from spillway discharge. Y our presence at site required immediately. Gonzaez.”

George was the project engineer for a 30-MW high-head, two-unit Pelton- powered
hydro development on the eastern slopes of the Andes. Electricity from the project supports a
mining operation. George had never been to the site, yet he could not understand the telegram.
The project’ s spillway was on one side of the steep river valley, while the access road was on the
opposite side. The site’s topographic drawings were limited to the immediate area around the
structures, so they were of no use to George in his search for an explanation of the accident. And,
the small-scale aeria photos showed a wide separation between spillway location and access
road.

However, George was looking forward to the trip. It would be his first visit to the remote
site -- a journey that would end with a flight on an ancient DC3 through a 4,900-meter-high
mountain pass (at the altitude limit for the airplane!), followed by a rapid descent to a narrow
grass strip in the valley near the site.

The layout of this remote hydro facility istypical for a high-head devel opment on a steep
mountain river. A masonry weir is positioned across the river, with a low-level suice gate to
discharge bed load. This gate is adjacent to a stoplog-controlled intake parallel to the flow,
followed by a grave trap and sand trap. Both traps contain low-level sluices and weir spillways
to discharge excess flows back into the river. At the end of the sand trap, there is another intake
equipped with trashracks and a gate leading to an unpressurised 2.5-kilometer-long tunnel. The

tunnel leads to a small forebay with daily storage perched some 300 meters above river level,



high up on the right side of the valey. The forebay has a small spillway (the one that caused the
landslide) for use on occasions when flows entering the tunnel are not shut off in time and the
forebay isfull. After the forebay, there is an intake with racks leading to a steel penstock with an
upstream shutoff valve, and then into a powerhouse about 20 meters above river level, so asto be
aboveflood level.

The access road is on the left side of the valley, which was the most convenient location
for cableway access to the tunnel’s intermediate adits high up on the opposite side, at about
every 600 meters along the road. Due to the steep 13 percent gradient of the river, the access
road contains many switchbacks, but generally follows the river bank, at about 20 to 40 meters
aboveriver level. The “V”-shaped valley has side slopes of about 40 degrees. There is an almost
500-meter horizontal distance between the forebay spillway and the access road.

George was driven down the access road to the slide, where he could look up the opposite
slope to the spillway, which appeared as a small masonry wall. Below the spillway, there was an
extensive scar on the mountain where all of the overburden had been washed away down to river
level, blocking the river and also the access road. A bulldozer was at work, cutting a notch in the
dlide debris to facilitate discharge over the blockage before the access road was flooded. Another
bulldozer was removing debris from the road. No lives had been lost, and with the downstream
river valley uninhabited, there was no danger from the expected slide washout flood. The road
was anticipated to open in about two days, but the river would remain blocked for a further
month, due to the low flowsin the dry season.

George pulled out the topographic drawings, and realized that the "creek" shown on the
drawing below the spillway was only an intermittent stream that flowed in the wet season -- far

too small to receive the spillway flow; hence, the washout. With a slope of 0.6 percent in the



rough, hand-excavated tunnel, it was not possible to raise the forebay dam to the same level as
the sand trap spillway without incurring excessive cost, hence the need for a forebay spillway.
The accidental spillway overflow occurred when the forebay was being filled for the first time.
The water volume in the tunnel had not been taken into account when the sand trap’s intake gate
was closed at full forebay.

A lengthy discussion at the site resulted in a decision to leave the design as originally
conceived, since any future spill a the forebay would not result in any more material being
washed down the now cleared and bare rock mountainside. However, a chart was produced,
showing when the sand trap intake gate should be shut off to prevent forebay overflow, as a
function of forebay water level and tunnel flow. Following this chart would reduce forebay spills
to rare occasions.

L essons L ear ned

It is very difficult for a design engineer to envision site conditions without ever visiting the site,
especially where topography is steep and limited to the immediate vicinity of the structures. In
this case, the plant owner was insistent that costs be kept low. Consequently, expensive site visits
were restricted to construction engineers. Fortunately, this attitude changed after the accident,
and regular site visits were encouraged for the next developments on the same river. From a
consultant's viewpoint, the consultant should insist that the civil project design engineer visit the
site prior to commencement of design, and thereafter with the resident engineer to fix structure
locations, and at suitable intervals during construction.
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